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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-1-12.1/13. 4 I'N ORANGE COUNTY NEAR LAGUNA BEACH CRI FFI TH COVPANY AMUTHASAKARAN, KAUSI $2,035,632 04/14/04 100%
12-0C3804 FROM 1.0 KM SOUTH TO 0. 7 KM NORTH OF 2020 SOUTH YALE STREET 3190-J Al RPORT LOCP $1,111,909 04/22/04 549
ACST- P001- (504) CRYSTAL HEI GHTS DRI VE DRI VE $127, 737 04/ 30/ 05 0
P- PO01- ( 504) DRAI NAGE | MPROVEMENT SANTA ANA, CA92707 COSTA MESA, CA 92626
(714) 556- 8636 OVER RUN
HA42 SWPPP
12-ORA-5-6.6/7.3 I'N ORANGE COUNTY I N SAN JUAN MARI NA CONTRACTORS, | NC. HONG, JOHN $2,210,099 11/09/00 100%
12- 037104 CAPI STRANO AND DANA PO NT ON RTE 5 1100 E KATELLA AVE. 3407 E LAPALMA AVE. $2, 150, 753 12/ 06/ 00 100%
AClI M 005 -(888) FROM 0.6 KM N OF CAM NO DE ESTRELLA ANAHEI M CA. 92806 $0 04/13/05 0
STP- POO1- (446) TO 0.6 KM N OF RTE 1/5 SEP, O ANAHEI M CA 92029 (714) 632- 2961
AC- POOL- ( 446) HI GHVWAY PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-5-14.2/17.7 I'N ORANGE COUNTY IN I RVINE, ANAHEIM ALL AMERI CAN ASPHALT RAMVANATHAN, KUGAN $473,124 03/11/05 0%
12- OF1704 SANTA ANA, TUSTIN, COSTA MESA, LAGUNAP. O BOX 2229 15700 TUSTI N VI LLAGE $0 03/23/05 0%
H LLS AND M SSI ON VI EJO AT VARI QUS VAY #2 $0 06/01/05 0
LOCATI ONS CORONA, CA 92878-2229 TUSTI N, CA 92780
RESURFACE ASPHALT CONCRETE (949) 279- 8495
HML SWPPP
12- ORA-5-26. 6/ 26. 6 I'N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $133,098 12/20/04 0%
12- 0G5404 DRI VE 2973 HARBOR BLVD, SUI TE 516 2491 E. ORANCETHORPE $0 01/13/05 0%
ACI M 005 -(921) MODI FY TRAFFI C SI GNAL AVE $0 08/22/05 0
G 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831
(714) 680- 7826
HB1 SWPPP
12- ORA-5-29.9/29.9 I'N ORANGE COUNTY I N TUSTIN FROM TDS ENG NEERI NG NAJM ELIE $186, 372 09/ 29/ 04 26%
12-0C4704 NEWPORT AVENUE OVERCROSSI NG TO ROUTE 2899 AGOURA RD, SU TE 171 2491 E. ORANCGETHORPE $178,540 10/07/04 91%
ACl M 005 -(919) 5 AND 55 SEPARATI ON AVE $178,540 07/05/05 °
G 005 -(919) RELOCATE EXI STI NG CROSSWALK SI GN WESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
ACl M 005 -(919) (714) 680- 7826
HB1 SWPPP
12- ORA-5-33.6/42 I'N ORANGE COUNTY | N SANTA ANA, STERNDAHL ENTERPRI SES | NC $209, 685 04/ 04/ 05 0%
12- 0F2204 ORANGE, ANAHEI M FULLERTON AND BUENA 11861 BRANFORD ST $0 04/14/05 0%
PARK AT VARI QUS LOCATI ONS $0 0

Hw SWPPP

THERMOPLASTI C TRAFFI C STRI PI NG SUN VALLEY CA 91352

(818) 834- 8199
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Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-5-41.5/43.5 I N ORANGE COUNTY | N ANAHEI M BELAI RE VEST LANDSCAPE | NC. EMAM  KAMVRAN $1, 839,848 08/15/02 28%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 16560 HARBOR BLVD. $1, 797,597 09/ 05/ 02 96%
STPL-6212- ( 005) LOCATI ONS SU TE K $3,125 12/08/06 0
ER- 6212- (005) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 FOUNTAI N VALLEY, CA
92708
HE13 SWPPP (714) 418- 5035
12- ORA-57-12.3/17.8 I'N ORANGE COUNTY I N ORANGE, ANAHEIM ALL AMERI CA ASPHALT $220,208 03/30/05 0%
12-0HO0114 AND FULLERTON AT VARI QUS LOCATI ONS P O BOX 2229 $0 04/08/05 0%
RESURFACE ASPHALT CONCRETE $0 06/20/05 0
CORONA, CA 92878-2229 (714)558- 4026
HMVL SWPPP
12- ORA-57-17.4/17.8 I'N ORANGE COUNTY I N FULLERTON FROM TDS ENG NEERI NG SINGH, SHI VI NDERJI T $395,120 11/09/04 6%
12- 0G4204 0.3 KM SOUTH OF NUTWOOD AVENUE 2899 AGOURA RD, SUITE 171 2491 E. ORANGETHORPE $19, 688 11/19/ 04 500
ACST- P057- (050) UNDERCROSSI NG TO 0.3 KM NORTH OF AVE $19, 688 06/ 28/ 05 °
PHG- PO57- ( 050) NUTWOOD AVENUE UNDERCROSSI NG WESTLAKE VILLAGE, CA 91361 FULLERTON, CA 92831
MCODI FY RAMP METER S| GNAL (714) 680- 7835
HB1 SWPPP
12- ORA-73-12.5/21.6 I'N ORANGE COUNTY AT VARI OUS LOCATIONSD. W POWELL CONSTRUCTI ON, | NCZOKAI, FARID $1, 008,019 09/30/04 52%
12-0C9874 STORM WATER DRAI NAGE | MPROVEMENTS 16560 HARBOR $713,691 10/18/04 68%
ACNH- PO79- (070) BOULEVARD, SUI TE P $52,348 08/17/05 0
FOUNTAI N VALLEY, CA
92708
HA42 SWPPP (714) 418- 5011
12- ORA-73-13.9/13.9 I'N ORANGE COUNTY I N ALI SO VIEJO AT SRD ENG NEERI NG, | NC. RAMADAN, KI FAH $313,406 09/29/04 92%
12- 0C9o884 ALl SO CREEK BRI DGE 3578 E. ENTERPRI SE DR 16560 HARBOAR $291, 874 10/ 14/04 93%
UPGRADE COMPOST STORM WATER FI LTER BOULEVARD, SUI TE P $41, 496 04/ 27/ 05 0
ANAHEI M CA 92807 FOUNTAI N VALLEY, CA 04/ 27/ 05
92708
HA42 SWPPP (714) 418- 5004
12- ORA-73-14.2/14.2 I'N ORANGE COUNTY NEAR ALI SO VI EJO SRD ENG NEERI NG | NC. YiI, JAMES $221, 364 09/ 30/ 04 74%
12- 0C98A4 FROM 0. 7 KM NORTH OF ALI Cl A PARKWAY 3578 E. ENTERPRI SE DRI VE 3190-J Al RPORT LOOP $201,530 10/ 13/ 04 8%
OVERCROSSI NG DRI VE $0 04/21/05 °
MODI FY COVPOST STORM WATER FI LTERS ANAHEI M CA 92807 COSTA MESA, CA 92626 04/ 21/ 05

(714) 556- 8202
HA42 SWPPP
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12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $180, 601 02/17/05 2%
12- 02704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $14,318 02/ 25/05 8%
M TI1 GATI ON PLANTI NG AND | RRI GATI ON 999 TOMWN AND COUNTRY FLR 4 WAY $14,318 12/09/10 0
TUSTI N, CA 92780
CRANGE, CA 92868 (949) 279- 8741
HA25 SWPPP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 823,846 07/ 22/ 02 0%
ACNH- P091- (110) SANTA ANA RI VER AND VEST OF LAKEVI EW ANAHEI M CA 92805 $24,158 07/ 25/ 07 0
AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1,210,680 06/26/02 0%
12- 076004 ORANGE AT VARI OUS LOCATI ONS P. 0. BOX 6270 741 E. BALL RD. #100 $1, 167,753 07/12/02 0%
ACNH- X059- (039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $3,300 06/12/06 0
BUENA PARK, CA 90622 (949) 735- 5729
PLANT EST
HA25 SWPPP SATI S
12- ORA-91-9. 0/ 10 I'N ORANGE COUNTY | N ANAHEI M FROM TDS ENG NEERI NG PHAM DAT $90, 106 10/ 07/ 04 0%
12- 030034 ROUTE 55 AND 91 SEPARATION TO 0.6 KM 2899 AGOURA RD, SUI TE 171 3190-J Al RPORT LOOP $0 10/19/04 0%
ACST- P091- (121) EAST OF LAKEVI EW AVENUE OVERCROSSI NG DRI VE $0 03/11/05 °
PHG- P091- (121) MODI FY SI GNI NG AND STRI PI NG VESTLAKE VI LLAGE, CA 91361 COSTA MESA, CA 92626
(714)979- 3176
HB1 SWPPP
12- ORA-91-9.0/10.1 I'N ORANGE COUNTY I N ANAHEI M FROM 0.4 MCM CONSTRUCTI ON | NC. JOUBEEN, JAY $2,188,189 02/11/05 24%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTIN VI LLAGE $626, 350 02/ 23/ 05 20%
TO LAKEVI EW AVENUE OVERCRGOSSI NG NORTH HI GHLANES, CA WAY $453,580 12/13/05 0
CONSTRUCT SOUND WALLS AND BARRI ERS 955660 TUSTIN, CA 92780
HB311 SWPPP
12- ORA-91-13.5/14. 7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS KUGAN RAMANATHAN $1, 379,738 06/14/02 0%
12-075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI REROSI ON CONTROL | NC. 1040 N. TUSTI N AVE $1, 280,070 07/03/02 0%
ACNH- P091- (109) CANYON ROAD TO 0.5 KM EAST OF WEIR 7177 BROCKTON AVE, SU TE 220 ANAHEIM CA 92807 $3,045 07/07/06 0
CANYON ROAD (714) 688-1951
HI GHVWAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 PLANT EST

HA25 SWPPP SATI S
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-133-.3/.3 I'N ORANGE COUNTY I N LAGUNA BEACH AT CT AND F, INC NAJM ELIE $183,776 07/20/04 100%
12- 00204 FOREST AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $160, 180 08/ 06/ 04 85%
ACST- P133- (011) UPGRADE SI GNALS AND LI GHTI NG AVE $43, 224 04/ 20/ 05 0
PHG P133-(011) BELL GARDENS, CA 90201 FULLERTON, CA 92831 04/ 20/ 05
(714) 680- 7826 OVER RUN
HB1 SWPPP
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SENMA CONSTRUCTI ON HABER, LEE $21, 208,252 12/06/02 62%
12-1072U4 | RVI NE FROM ROUTE 73 AND 133 2 SOQUTH PO NTE DR., SU TE 295 15510 ROCKFI ELD $14, 969, 388 12/16/02 719
ACST- P133- (010) SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULEVARD, SUITE A $148,280 08/ 01/ 06 0
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 I RVINE, CA 92618
W DEN AND REALI GN HI GHVWAY (949) 598- 3588
HA22 SWPPP
12- ORA-133-8.4/10.1 I'N ORANGE COUNTY I N I RVI NE FROM ALL AMERI CAN ASPHALT $359,555 03/07/05 0%
12- 00014 ROUTE 405 AND 133 SEPARATION TO P O BOX 2229 $0 03/17/05 0%
MARI NE WAY UNDERCROCSSI NG $0 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600
HML SWPPP
12- ORA- 241-20. 3/ 20.3 I'N ORANGE COUNTY IN M SSION VIEJO AT O DONNELL CONSTRUCTI ON | NC. AMJTH, KAUSI $263,510 06/24/04 100%
12- 0GL504 LOS ALl SOS BOULEVARD 559 W COVI NA BLVD 3190-J Al RPORT LOOP $244, 432 07/ 07/ 04 90%
REHABI LI TATE EXI STI NG RAMP DRI VE $26,972 04/ 22/ 05 °
SAN DI MAS, CA 91773 COSTA MESA, CA 92626 04/ 21/ 05
(714) 556- 1334 OVER RUN
HB1 SWPPP
12- ORA-405-5.9/7.7 I'N ORANGE COUNTY IN IRVINE FROM 0.2 ORTI Z ENTERPRI SES MAHDAVI , SAEED $6, 558,361 07/16/03 96%
12- 086204 KM NORTH OF CULVER DRI VE 6 CUSHI NG, STE. 200 3190 J Al RPORT LOOP $6, 604,496 07/21/03 98Y%
ACNH- 405 - (903) OVERCROSSI NG TO 0.2 KM SOQUTH OF DR. $232,538 09/14/05 0
| -405 -(903) MACARTHUR BOULEVARD OVERCROSSI NG I RVINE, CA 92618 COSTA MESA, CA 92626
W DEN EXI STI NG H GHVWAY (714)556- 9324
HB4N SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA ANAC C MEYERS, | NC 1822 S. NADERI, ARSALAN $37,801,832 06/09/99 73%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEIM CA 92805660 BAKER ST., SU TE $38, 358,547 06/18/99 999
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222-0522 377 $12,421 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438- 8041

HE11l SWPPP
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Location Awarded

Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA MCM CONSTRUCTI ON, T NC. P.OWLLIAMJ. GLCHRIST $57,269, 796 12/ 27/ 00 55%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMUS DRI VE, $56, 291, 249 01/11/01 95%
STP- 5312- ( 031) 0.1 KM S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SU TE A-102 $957, 434 06/ 17/ 06 0
LN-5312-(031) CC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660- COSTA MESA, CA 92626

HOV CONNECTOR AND | MPROVEMENTS 0620 (714) 751- 2277

HB4 SWPPP

12-ORA-405-10.2/12. 4 N ORANGE COUNTY TN COSTA MESA ON RTE MCM CONSTRUCTI ON T NCORPORATED KELLERVAN, LARRY $41,809,819 01/10/01 92%
12- 083804 405 FROM BEAR ST OC TO 1.1 KM W CF P. O BOX 867 16560 HARBOR BL\D., $42, 146, 464 01/18/01 08%
ACl M 405 - (890) HARBOR BLVD UC AND ON RTE 73 FROM 0.5 STE P & K $136,588 08/ 05/ 05 0
ACl M 405 - (890) KM N OF BEAR ST UC BLOOM NGTON, CA 92316 FOUNTAI N VALLEY, CA

STPL- 6212- (008) W DEN FREEWAY 92708

HB5 SWPPP (714) 418- 5001

12-ORA-605-7/1.6 N ORANGE AND LOS ANGELES COUNTIES TNBANSHEE CONSTRUCTI ON CO, INC. JOUBEEN, JAY $6, 056, 878 06/23/03 100%
12- 079204 ROSSMOOR AND LOS ALAM TOS AT VARI OUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5, 478,951 07/ 09/ 03 90%
ACNH- 605 - (899) LOCATI ONS BLVD. SUI TE M $0 06/ 30/ 05 °
| -605 -(899) W DEN EXI STI NG HI GHWAY COLTON, CA 92324 GARDEN GROVE, CA 92841

ACNH- 605 - ( 899) (714) 891- 0834 OVER RUN
HB5 SWPPP

Totals: Authorized Final Amt: $187, 884, 218 Completed to Date: $175, 631, 627  Work ThisMonth: $2, 478, 793
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12- ORA-405-5.9/7.7
12- ORA-405-7.6/9.6
12- ORA-405-7.6/9.6
12- ORA- 405-10. 2/ 12. 4
12- ORA-605-/1.6

Statement of Ongoing Contracts - Federal Aid
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Category

Contract

12- 086204
12- 069514
12- 06954
12- 083804
12- 079204

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Statement of Ongoing Contracts-Summary
Work Completed ThisPeriod

District
12

Work completed this Period:
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Bid + CCO
$44, 339, 388
$18, 290, 825
$83, 022, 530
$42, 231, 474

$187, 884, 218

Work Comp
$44, 475, 757
$17, 068, 808
$74, 350, 010
$39, 737, 051

$175, 631, 627
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